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STS CONSULTANTS, LTD.
Consulting Engineers and Environmental Scientists
750 Corporate Woods Parkway
Vemon Hills, Illinois 60061
Phone: (847) 279-2500
Fax: (847) 279-2510 226916

Date: May 21,2002

Total Number of Pages, Including Cover 3

FAX TRANSMITTAL COVER SHEET
PLEASE DELIVER THE FOLLOWING PAGES

I . /

NAME:

COMPANY:

Fred Micke

USEPA

FAXNUMBER(S): 312-353-9176

FROM: Rich Berggreen

MESSAGE: Fred, here is a copy of the current schedule for the 341 E. Ohio
Street site. As we discussed, we are planning the training on
June 5, Wednesday, with the actual on-site work to begin
Thursday June 6. The schedule runs 62 days or approximately
12 weeks. We think the majority of the removal will be during
the first 30 to 40 days, with the remainder being the surveying
of the fill to identify and remove any material not evident from
the ground surface. I understand Tim Ramsey has already
forwarded this schedule to Mary Fulghum so you may have
gotten or can expect to get a copy from Mary. Call with arty
questions.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500IMEDIATELY
IMPORTANT: This facsimile is intended only for the use of the individual^) or entity to
which it is addressed and may contain information that is privileged, confidential, and exempt
from disclosure under applicable law. If the reader of this facsimile is not the intended
recipient, you are hereby notified that any dissemination, distribution, or copying of this
communication is strictly prohibited. If you have received this communication in error, please
notify us immediately by telephone and return this facsimile to us at the above address via the
United State Postal Service. Thank you.
STS USE ONLY: OFFICE
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Task Name
Receive Project Authorization

WORK PLAN DEVELOPMENT:

Develop Work Plan

ID. ROW&Onsite Utils.

Time-Life Substructure As-Built Condition

Draff Plan

USEPA Review/Response

Revise Plan & Submit Final Draft

Agency Approval

REMEDIATION BID PACKAGE:

Develop Documents

Owners Review

Review at 50%

Review at 100%

Revise Bid Package

Solicit Contractor Bids

Review/Negotiation & Award Contract

PERMITS/APPROVALS:

Department of Underground Approval

MWRDGC SDA Approval

Draft SDA Request

Submit SDA to MWRDGC

MWRDGC Approval

Chicago Department of Sewers Permit

Draft Permit Request

Submit Permit Request

Dept of Sewers Approval

Pesticide Contamination

Testing for Pesticides

Resolution

Obtain USEPA Concurrence

Revise Work Plan

ONSTRUCTION:

Clear Utilities

H&S Training

Mobilization/Site Preparation

Implement Remediation Plan

ROJECT CLOSE OUT:

Project: GMO Site
Date: Fri 05/1 7/02

schedule_r7.mpp

Task

Split

Progress

Duration
Odays

348 days

60 days

1 5 days

15 days

' "28" days

20 days

1 5 days

47 days

274 days

70 days

15 days

10 days

5 days

12 days

10 days

29 days

275 days

Start
Tue 01/02/01

Mon 01/15/01

Won 01/15/01

Won 01/15/01

Mon 01/1 5/01

" Mon 01/15/01

Tue 04/10/01

Tue 05/08/01

Tue 05/29/01

Tue 05/08/01

Tue 05/08/01

Tue 06/1 9/01

Tue 06/1 9/01

Tue 07/03/01

Tue 08/14/01

Thu 08/30/01

Thu 09/1 3/01

Tue 05/29/01

46 days j Tue 05/29/01

14 days

1 1 days

Odays

3 days

81 days

12 days

0 days

2 days

163 days

67 days

75 days

30 days

77 days

10 days

1 day

15 days

62 days

130 days

••B

î MBMH

Mon 05/06/02

Mon 05/06/02

Mon 05/20/02

Tue 05/21/02

Mon 02/25/02

Mon 02/25/02

Thu 06/1 3/02

Fri 06/14/02

Wed 08/01/01

Wed 08/01/01

Mon 12/03/01

Mon 02/04/02

Thu 05/16/02

Mon 05/27/02

Wed 06/05/02

Thu 05/1 6/02

Thu 06/06/02

Mon 09/02/02

Finish
Tue 01/02/01

Wed 05/1 5/02

Fri 04/06/01

Fri 02/02/01

Fri 02/02/01

Wed 0272T76T

Mon 05/07/01

Mon 05/28/01

Wed 05/1 5/02

Jun '01 Jul '01 Aug '01 j Sep '01 Oct '01 |>

-- - • • -

Mon 08/13/01 M^̂ HHHB-,

Mon 07/09/01 I ^̂ iH

Mon 07/02/01 [_>•§,

Mon 07/09/01

Wed 08/29/01

Wed 09/1 2/01

Fri 05/24/02

It — ~- -

-~""" ^•tJ ""

•r;:.;;
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Tue 05/07/02 •

Thu 05/23/02 |

Mon 05/20/02

Mon 05/20/02

Thu 05/23/02

Mon 06/17/02

Tue 03/1 2/02

Thu 06/1 3/02

Mon 06/1 7/02

Thu 11/01/01

Fri 03/1 5/02

Fri 03/1 5/02

Fri 08/30/02

Fri 06/07/02

Wed 06/05/02

Wed 06/05/02

Fri 08/30/02

Fri 02/28/03
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•IBÎ B̂IH-

0£ Milestone + Rolled Up Split

Summary ^̂ B^Mî ^p Rolled Up Milestone '(/>
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External Tasks

Project Summary

External Milestone


